

A. IDENTIFICATION & LOCATION

11/17/2008 4:32 PM

3.4 Present area of building as shown in inventory records of Division of Campus Planning:

60,261 sq. ft. gross; 38,052 sq. ft. net assignable

See Addendum No. 2

3.5 Volume of building: 780,000 cu. ft. (PP)

B. PLANNING & CONSTRUCTION

1. On June 10, 1929 the Board of Trustees approved the plans and related documents prepared by Joseph N. Bradford and authorized the solicitation of bids by contractors.

2. Bids were received on July 31, 1929 (T).

3. On August 8, 1929 the Board of Trustees approved the August 5, 1929 action of Cabinet awarding contracts to the following contractors:

General: Robert H. Evans & Co.

Electrical: Electrical Construction & Maintenance Co.

Flooring: B. & T. Co.

On August 3, 1929 the Board of Trustees also approved Cabinet action rejecting the July 31, 1929 bids for heating, plumbing, and for marble, tile, and terrazzo.

4. New bids on the contracts not approved on August 8, 1929 were received on August 26, 1929 (T).

5. On September 7, 1929 the Board of Trustees approved the Cabinet action of August 27, 1929 awarding contracts to the following contractors:

Heating & plumbing: Samuel A. Esswein Heating and Plumbing Co.

Marble, tile, and terrazzo: Wege Marble & Tile Co.

6. On March 10, 1930 the Board of Trustees approved earlier Cabinet action awarding equipment contracts as follows:

Cabinet & soapstone: E.H. Sheldon & Co.

Electrical: L.R. Kennedy

Bids for the plumbing portion of the equipment work were rejected, and Cabinet was authorized to re-advertise for bids and let the contract if within the cost estimate. The plumbing contract for equipment was apparently let to the W.H. Spohn Plumbing Co., since the Board of Trustees on May 13, 1930 approved an extra to the company. No record of the award to W.H. Spohn has been found.

7. Completion and occupancy

7.1 Occupied throughout 1930-31 (R30-31:5)

7.2 The final estimate was dated August 29, 1930 (A)

C. PHOTOGRAPHS

1. In Photoarchives:

X 2633

X 7790

D. MISCELLANEOUS

On July 2, 1971 the Board of Trustees approved award of contracts for remodeling this building for Mathematics and Geodetic Science.

John H. Herrick February 14, 1977 063

ADDENDUM NO. 1

Inspection of old campus maps reveals the following additional names for this building:

Bacteriological Pharmacy
Bacteriology and Pharmacy Building
Pharmacy Building
P and B Building

John H. Herrick November 21, 1979

ADDENDUM NO. 2

Campus Planning records now show the net assignable area of this building as 37,951 square feet.

John H. Herrick February 7, 1985